
QUOTATION FOR DEVELOPMENT OF ADULT SUBSCRIPTION PLATFORM

Client: Laban Mwangi
Prepared by: Kelvin Muli
Date: 28th October 2025
Reference: QUO/WM/1028/2025

1. Project Overview

Development of an adult membership and interaction platform targeting users aged **30 years and above**, with **subscription tiers (Bronze, Silver, Gold)** payable via **Mpesa**. The system will include **manual verification, profile matching, and controlled communication**.

2. Scope of Work

#	Module / Feature	Description	Estimated Cost (Ksh)
1	User Registration & Authentication	User signup, login, and secure password handling	25,000
2	Mpesa Subscription Integration	Integration with Safaricom STK Push API for payment; Bronze, Silver & Gold tiers	40,000
3	Manual Verification Module	Admin panel for reviewing and approving users after payment	25,000
4	Profile Management	Create and edit user profiles with preferences and personal info	20,000
5	Profile Matching System	Algorithm to match users based on interests, likes, and preferences	35,000
6	Chat Room Feature	Real-time chat functionality between matched users	40,000
7	Admin Control & Permissions	Admin dashboard to manage users, subscriptions, chats, and verification	30,000
8	Access Restrictions	Users cannot exchange contacts or media until approved by admin	25,000
9	Frontend UI/UX Design	Responsive and user-friendly design (mobile-first)	30,000
10	Testing & Deployment	Bug testing, security review, and deployment to live server	30,000

3. Total Project Cost

Amount (Ksh)

Total Project Cost 300,000

4. Project Duration

Timeline: 6 – 8 weeks

Milestones:

- Week 1–2: UI/UX design and setup
 - Week 3–4: Core development
 - Week 5–6: Integration & testing
 - Week 7–8: Deployment and client review
-

5. Payment Terms

- **50%** deposit upon project commencement
 - **50%** upon final delivery and approval
-

6. Maintenance (Optional)

- **Monthly maintenance:** Ksh 10,000 (includes minor updates, bug fixes, and server support)
-